Scoring of the qualitative element of PSCPs written submissions

This sheet enables you to enter the panel consensus scores for each criteria, for each PSCP, which should be a whole number out of 100. Sometimes, If there is a wide difference in scores, it can be helpful to agree which band the score falls within i.e. 70 - 80, prior to settling on a specific score. You should also enter individual criteria rationale against each score.

Scoring reference	
Exceptional: Exceeds all criteria	100
Excellent: A positive match with all elements of criteria	90
Very Good: A positive match with most elements of criteria	80
Substantially meets: A positive match with at least two thirds of elements of criteria	70
Good: A positive match with over half of elements of criteria	60
Average: A positive match with at least half of the elements of criteria	50
Below Average: A positive match with less than half of the elements of criteria	40
Barely meets: A positive match with one third of the elements of criteria	30
Poor: Unacceptable on most counts	20
Very Poor: Unacceptable on almost all counts	10
Unacceptable: Non answer/unacceptable on everything	0

Major and Minor Works Schemes at Milton Keynes University Hospital NHS Foundation Trust

Charles of the second	9			Ũ			
Major and Minor Works Schemes at Miltor	n Keynes	s University Hospital NHS Fou	ndation Trust			Completion date:	12/12/17
		Company A	Company B	Company C	Company D		
Cost Management	Score	46	66	60	70		
	Note	summary cost plan only, cost exceeds £13.5m, BAM £14.903m which is £400k higher than Kier GMP.	summary cost plan only, cost within £13.5m (GT £13.492m)	summary cost plan only, cost exceeds £13.5m. GRAHAM £13.725m. In excess of 70% market test cost plan	Full elemental cost plan, cost exceeds £13.5m, IHP £14.416m. 90%? Market tested costs.		
Delivery confidence	Score	24	50	58	80		
	Note	No VE list or costs. Complete end Oct 2019. 73 week programme. Lack of Trust confidence in delivery of an affordable project, BAM stated on page 4 they may not be able to identify the required level of VE savings.	very high level VE only, £524k. Complete end Oct 2019. 75 week programme	VE list and guide costs. Total VE £930k. Complete end Aug 2019, occupy and open by end Sept 2019. 66.5 week programme.	VE schedule and costs provided. Confident of VE saving of £1.619m. Complete end of Oct 2019. 65 week programme.		
-	Score	68	68	68	74		
	Note			Local and track record of working together. Able to co-locate in hospital if required.	Clinical lead incl in team added value		
Relevant experience	Score	66	72	66	74		
	Note		more relevant and recent	Experience, understand importance and joint responsbility to achieve success at pre- construction stage.	Case studies identifying and demonstrating VE and innovation. Worked at MKUH under P21 programme. Detailed and delivered £1.2 on similar size project.		
Client satisfaction	Score	68	70	70	70		
	Note	client testimonials for projects delivered on time and within budget	Delivered affordable GMPs on all P21+ and P22 projects	Public and private health experience. Relevant examples of VE provided.	client testimonials for projects delivered on time and within budget		
	\vdash						
		1		1			