ld	Research Ethics Committee Reference Number	Integrate d Research Applicati on System Number	Name of Trial	First Participa nt Recruited ?	Date of First Participant Recruited	Duration between Date Site Selected and Date Site Confirme d	Date Site Confirme d and	Duration between Date Site Selected and First Participa nt Recruited		Date Site Selected	HRA Approval Date	Date Site Confirmed By Sponsor	Date Site Confirmed	Non- Confirma tion Status	Date Site Ready To Start	<u>Reasons</u> for Delay	Comment s	Reasons for delay correspo nd to:
139932	18/SC?0005	234377	Identification of infants with increased type 1 diabetes risk for enrolment into primary prevention trials (GPADD-02)	Vee	17/07/2018	72	6	78	23/01/2018	30/04/2018	14/02/2018	10/07/2018	11/07/2018	Please Select	11/07/2018		n/a	Please Select
139933	18/EM/0190	243165	AEGIS II A phase 3, multicentre, double- blind, randomised, placebo-controlled, parallel-group study to investigate the efficacy and safety of CSL112 in subjects with Acute Coronary Syndrome. "			122			04/11/2017	20/07/2018	14/09/2018	13/11/2018	19/11/2018	Please Select	14/12/2018	D - Sponsor Delays	The delay occurred due to organising of the Site Initiation Visit and limited availabilit y of the training sessions.	
140056	18/SC/0243	240684	ORION 4	No		91			14/05/2018	02/11/2018	17/10/2018	20/01/2019	01/02/2019	Please Select	29/04/2019		Sponsor setting up clinic dates	Sponsor
140057	15/SC/0103	154496	"SCALOP-2: Systemic therapy and Chemoradiation in Advanced Localised Pancreatic cancer -2"		31/03/2019	104	12	116	15/11/2018	05/12/2018	14/03/2019	05/03/2019	19/03/2019	Please Select	19/03/2019	J - Other	Shared care agreemen t	Both