

Id	Research Ethics Committee Reference Number	Integrated Research Application System Number	Name of Trial
144707	18/EM/0190	243165	AEGIS II A phase 3, multicentre, double-blind, randomised, placebo-controlled, parallel-group study to investigate the efficacy and safety of CSL112 in subjects with Acute Coronary Syndrome. "
144708	18/SC/0243	240684	ORION 4
144709	15/SC/0103	240684	"SCALOP-2: Systemic therapy and Chemoradiation in Advanced Localised Pancreatic cancer -2"
144710	18/LO/0123	235034	CHESS
146745	18/SC/0247	230545	Managing Avascular Necrosis Treatments: an Interventional Study: MANTIS
146746	18/EM/0310	239782	C-Stich2: Emergency Cervical Cerclage to Prevent Miscarriage and Preterm Birth: a Randomised Controlled Trial

146747	16/EM/0172	194491	Non-vitamin K antagonist Oral anticoagulants in patients with Atrial High rate episodes
--------	------------	--------	---

First Participant Recruited ?	Date of First Participant Recruited	Duration between Date Site Selected and Date Site Confirmed	Duration between Date Site Confirmed and First Participant Recruited	Duration between Date Site Selected and First Participant Recruited	Date Site Invited
No		122			04/11/2017
Yes	30/04/2019	91	88	179	14/05/2018
Yes	31/03/2019	104	12	116	15/11/2018
Yes	01/05/2019	67	1	68	
Yes	10/07/2019	64	91	155	05/11/2018
No		144			12/09/2018

No		71			27/04/2017
----	--	----	--	--	------------

Date Site Selected	HRA Approval Date	Date Site Confirmed By Sponsor	Date Site Confirmed	Non-Confirmation Status
20/07/2018	14/09/2018	13/11/2018	19/11/2018	Please Select...
02/11/2018	17/10/2018	20/01/2019	01/02/2019	Please Select...
05/12/2018	14/03/2019	05/03/2019	19/03/2019	Please Select...
22/02/2019	22/02/2019	30/04/2019	30/04/2019	Please Select...
05/02/2019	26/06/2018	16/04/2019	10/04/2019	Please Select...
19/10/2018	16/11/2019	12/03/2019	12/03/2019	Please Select...

28/02/2019

24/05/2016

10/05/2019

10/05/2019

Please
Select...

Date Site Ready To Start	Reasons for Delay	Comments	Reasons for delay correspond to:
14/12/2018	D - Sponsor Delays	The delay occurred due to organising of the Site Initiation Visit and limited availability of the training sessions.	Sponsor
29/04/2019	D - Sponsor Delays	Sponsor setting up clinic dates	Sponsor
19/03/2019	J - Other	Shared care agreement	Both
01/05/2019	D - Sponsor Delays		Sponsor
16/04/2019			Please Select...
12/03/2019	J - Other		Both

10/05/2019

Please
Select...