

Under the Freedom Of Information Act please could you provide me with the following information:					
Project	Underway- Yes / no	Planned Yes / no	Key deliverables	SRO	Project delivery status
Patient Access- ERS Connect- Text reminders introduction	Yes	Yes	1. Introduction of text reminder service 2. Support with reduction in DNA rates	Kate Jarman	Green- On track
Patient Access- Maple Unit decant	Yes	Yes	1. Decanting of an Outpatient Unit	Danielle Petch	Green- On track
Patient Access- Admin workstream	Yes	Yes	1. Benefit realisation of Digital Solutions workstreams  2. Other key deliverables yet to be confirmed	Kate Jarman	n/a
Patient Access- Patient Pathway	No	Yes	1. Yet to be confirmed	Emma Livesley	n/a
CQINNS	no	yes	Delivery of top 3 CQUINs as agreed with MK CCG	Nicky Burns Muir	scoping 2020-21
GIRFT	Yes	Yes	Delivery of GIRFT recommendations within specialities. Some have been reviewed, others due	Ian Reckless	On track

Reducing long Lengths of Stay (LoS)	Yes	Yes	<ul style="list-style-type: none"> <li>- Reduce number of super stranded patients</li> <li>- Reduce average LoS</li> <li>- Reduce mean bed occupancy for patients in hospital over 21 days</li> </ul>	Ian Reckless	On track
-------------------------------------	-----	-----	-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------	--------------	----------

